
 

 
 

I. Enterprise Discussion 
 

A.  Schedule of Events (SOE) Enterprise highlights, available online 
 

 WCOSS: 

• Luna will be unavailable all day on Tues. July 19 so that IBM may 
replace some hardware after the recent condensation issues. 

• Production switch from Gyre/Surge to Tide/Luna either the week of 
July 25 so that IBM may perform DVS work on Gyre/Surge. 

• Up to 1 hour of downtime for Tide/Luna at some point before July 
25 to upgrade a network router in Reston, VA. 

 
B. Upcoming Model Changes and additions – details are available online. 

 
Model 30-day eval start 30-day eval end Implementation 

Date 

HWRF & GFDL n/a n/a Jul. 12, 2016 

NAM-MOS Jul. 06, 2016 Aug. 05, 2016 TBD* 

National Water 
Model 

May 13, 2016 

Jun. 10, 2016 

Jun. 11, 2016 

Jul. 10, 2016 
Mid-August** 

RAP/HRRR/RTMA/
URMA 

Jul. 11, 2016 Aug. 10, 2016 TBD 

 

   Red = not approved by NCEP Director 
   Blue = approved by NCEP Director 

Black = not yet briefed to NCEP Director 

 

 The TINs for the HWRF, GFDL, and NAM-MOS upgrades may be viewed at:  

http://www.nws.noaa.gov/os/notification/tin16-18hwrfaaa.htm 

http://www.nws.noaa.gov/os/notification/tin16-17gfdl.htm 

http://www.nws.noaa.gov/os/notification/tin16-15nam.htm 
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 *The TIN for the NAM-MOS says the implementation date will be July 26, but 
that will be pushed into August since the 30-day evaluation started July 06. 

 

 **Feedback for the NWM is due by COB July 14, and the briefing to the NCEP 
Director is scheduled for July 29.  IT Stability issues are still being worked with 
IBM’s assistance. 

 

 Early HRRR and RAP output may be viewed at 
http://para.nomads.ncep.noaa.gov/pub/data/nccf/com/hrrr/para/  and 
http://para.nobads.ncep.noaa.gov/pub/data/nccf/com/rap/para/  

 

 The GFS-MOS, EKDMOS, and NBM are on schedule to be starting their 30-day 
evaluations in the next few weeks.  Early GFS-MOS output may be viewed at 
http://para.nomads.ncep.noaa.gov/pub/data/nccf/noaaport/gfsmos  

 

 
           C.  Proposed upcoming NCO RFC(s) with potential Enterprise effect: 
 

 Allow the NOAAGuest network to access bigdogii.pams.ncsu.edu, in support 
of research related to WPC operations.  To be implemented on July 12 at 
1500Z. 

 

 GFDL upgrade to v14.0.3.  Details may be viewed in the TIN listed above.  To 
be implemented on July 12 at 1200Z. 

 

 HWRF upgrade to v10.0.3.  Details may be viewed in the TIN listed above.  To 
be implemented on July 12 at 1330Z. 

 

 Implement a redirect for nhc.noaa.gov to www.nhc.noaa.gov within the IDP 
web environment.  To be implemented on July 12 at 1200Z. 

 

 IDP Radar2 is being declared live in production on July 11 at 1400Z. 
 

 Bring in Jason-3 satellite data from NESDIS to NCOSRV, as requested by OPC.  
To be implemented on July 11 at 1200Z. 

 

 GMDSS will be go live on the College Park Telecommunications Gateway on 
July 12 at 1200Z. 

 

            D.  Partnerspresentation/discussion 

 
II. New Business 

http://para.nomads.ncep.noaa.gov/pub/data/nccf/com/hrrr/para/
http://para.nobads.ncep.noaa.gov/pub/data/nccf/com/rap/para/
http://para.nomads.ncep.noaa.gov/pub/data/nccf/noaaport/gfsmos
http://www.nhc.noaa.gov/


 

Review Weekly Status Report 
 Scheduled RFCs (Approve/Reject/Defer) 
 Discuss RFCs rejected by the CM staff 

 
III. Old Business 

 

 Verify Completion of Previously Scheduled RFCs 
 Deferred Items 

 
IV. Announcements/Reminders 

 
Due to the Republican and Democratic National Conventions, we will be going into 
CWD before the start of the Republican Convention, and we will stay in CWD until 
after the Democratic Convention has ended.  The Republican Convention runs July 
18 – July 21 and the Democratic Convention runs July 25 – July 28.   Please plan 
accordingly. 
 

V. Next meeting – Thursday, 14 July 2016 @ 1:30 PM ET (1730Z) 


